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CCR No. 97-1408A Logged Date 10/20/97 Rev. A Request Type CCR

Priority Routine Urgent x Emergency Affected Release B Change Class II

Title (description)
B1 INS and DSS L4 Orphans and text modifications

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference:

AC-97-0147

RTM Change x Start New Baseline

Problem
B1 INS and DSS L4 with no link to RbR  and text modifications.  INS ICD refinements made at the JPL DAAC and the
NSIDC DAAC.

Updates are based on the RTM database of 9/16/97.

Proposed Solution

Link L4s to appropriate RbR#B and update text were appropriate.  Text was changed because the JPL ECS PO. DAAC
will not be receiving Level 0 data and ingest rate references have changed, so the reference should be made to Table C-
2 of the F&PRS.

Revision A:  To reword/modify the text for S-INS-61110 and 00840, deleting S-INS-61115 and 60772, adding new L4s to
correspond to defined JPL & NSIDC interfaces and removing links to V0-0340#B and 0350#B, by direction of Chief
Engineer.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Linda Seay  (signed)  Linda Seay                   10/22/97
Signature Date

Office SED Office Manager (signed)  Farkhondeh Payne        10/22/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Joe Guzek                     10/22/97
Signature Date
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